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SOURCE: PTS Section G
HANFORD SITE WASTE MANAGEMENT MARCH 1998
PERFORMANCE REPORT WBS 1.2

FY 1998 COST/SCHEDULE PERFORMANCE - ALL FUND TYPES

Cumulative to Date Status
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HANFORD SITE WASTE MANAGEMENT MARCH 1998
PERFORMANCE REPORT WBS 1.2
FYTD CUR PTS  FY

BCWS BCWP ACWP SV CVv BSLN BCWS EAC

1.2.1.1 Solid Waste Stor & Dispo: Expense 155 15.3 13.8 (0.2) 15 33.9 31.5 31.4

WMO03 CENRTC 0.0 0.0 0.0 0.0 0.0 0.1 0.1 0.0
GPP/LI 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0

Subtotal 1.2.1.1 15.5 15.3 13.8 (0.2) 15 34.0 31.6 31.4

1.2.2.1 Solid Waste Treatment Expense 14.7 14.2 14.0 (0.5) 0.2 28.3 30.4 31.2
WMO04 CENRTC 0.0 0.0 0.0 0.0 (0.0) 0.0 0.0 0.1
GPP/LI 2.7 3.2 3.3 05 (01) 46 4.6 6.5

Subtotal 1.2.2.1 17.4 17.4 17.3 (0.0) 0.1 32.9 35.0 37.8

1.2.3.1 Liquid Effluents Expense 14.9 16.2 13.1 1.3 3.1 30.6 30.8 28.6
WMO05 CENRTC 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
GPP/LI 0.0 0.0 0.0 0.0 (00) 0.0 0.0 0.0

Subtotal 1.2.3.1 14.9 16.2 13.1 1.3 3.0 30.6 30.8 28.6

1.2.4.1 Analytical Services Expense 12.6 12.4 10.5 (0.2) 1.9 25.8 25.9 25.2
WMO06 CENRTC 0.5 0.5 0.4 0.1 0.2 1.2 1.2 11
GPP/LI 1.0 11 11 0.1 0.0 2.0 2.4 2.8

Subtotal 1.2.4.1 14.1 14.1 12.0 (0.0) 2.1 29.0 29.5 29.1

Total Waste Management Expense 57.7 58.1 51.4 0.4 6.7 1186 1185 1164
CENRTC 0.5 0.5 0.4 0.1 0.2 1.3 1.3 1.2

GPP/LI 3.8 4.3 4.4 06 (01) 6.6 7.0 9.3

Total * 61.9 63.0 56.2 1.0 6.8 1265 1269 126.9

$ in Millions

* The $0.4M difference between the PTS BCWS and CUR BSLN columns is that PTS BCWS includes $0.4
million in carryover BCWS for Project W-087, authorized on FY 1997 BCR AS-E97-014, but not reflected in the
FY 1998 MYWP current baseline.
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